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The Santa Barbara County Association of Governments (SBCAG) is requesting the California
Transportation Commission (Commission) approve this State Transportation Improvement
Program (STIP) amendment.  This STIP amendment substantiates SBCAG’s commitment to
provide $11,107,000 in local measure funds for two high priority projects on Route 101.  This
amendment was noticed at the December 2003 Commission meeting.  The Commission asked
SBCAG to go back and work with Commission staff and the Department of Transportation
(Department) to explain why this amendment is necessary now and cannot wait until the
adoption of the 2004 STIP.  Commission staff and the Department have discussed this
amendment with the Executive Director of SBCAG.  Approval of this amendment confirms
SBCAG’s strategy to provide $3,100,000 in Measure funds to advance the construction of the
Northbound Auxiliary Lane and Bikeway project (PPNO 0481) with the replaced Regional
Improvement Program (RIP) shares subject to reprogramming in the 2004 STIP.

SBCAG proposes to:  1) replace $3,100,000 of RIP funds programmed for Construction on the
Northbound Auxiliary Lane and Bikeway project (PPNO 0481) with Santa Barbara County local
funds; 2) move the $3,100,000 of RIP funds to Construction on the Santa Barbara Operational
Improvement project (PPNO 0478); 3) move $29,593,000 of Grandfathered Regional
Improvement Program (GF-RIP) funds to FY 2005-06 for the construction of the Santa Barbara
County Operational Improvement Project (PPNO 0478); and 4) add $8,007,000 of Santa Barbara
County local funds for Right of Way Support (R/W Support), R/W and Construction of the Santa
Barbara Operational Improvement project (PPNO 0478).  The operational improvement project
is subject to rescheduling in the 2004 STIP.

RECOMMENDATION:

The Department recommends that the item be approved with reprogramming of RIP subject to
availability of capacity in the 2004 STIP and SBCAG’s recommendations.
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BACKGROUND:

Both the Northbound Auxiliary Lane and Bikeway (PPNO 0481) and the Santa Barbara
Operational Improvement (PPNO 0478) projects were originally programmed in June 1998
under Resolution G-98-08 with the adoption of the 1998 STIP.  They were also both carried over
into the 2000 STIP and 2002 STIP under Resolutions G-00-32 and G-02-04.

Northbound Auxiliary Lane and Bikeway Project (PPNO 0481)

This project consists of constructing an auxiliary lane on Route 101 and a Class 1 bikeway
adjacent to Route 101 between Evans Avenue and Sheffield Drive Interchanges.  The project
will improve safety and operations by correcting deficiencies in weaving distances of the
northbound on and off ramps on Route 101.  The Class 1 bikeway will improve safety and
provide an alternate bicycle route adjacent to Route 101.

At the June 2002 Commission meeting, a 16-month time extension was granted for $2,264,000
of FY 2001-02 GF-RIP Construction (CON) funds and a four-month time extension was granted
for $836,000 of FY 2002-03 RIP CON funds to October 31, 2003.  The time extension was
needed to obtain approval of the Coastal Development Permit from the County of Santa Barbara.
At the October 2003 Commission meeting, the project allocation was placed on the
Highway/Rail and Transit Pending Allocation List.  Due to the uncertainty of when the funding
could be allocated, the County of Santa Barbara proposes to utilize County Measure D funds to
construct the project.  SBCAG proposes that $3,100,000 from the Northbound Auxiliary Lane
and Bikeway project be moved to the Santa Barbara Operational Improvement Project (PPNO
0478) to fund a cost increase.

Santa Barbara Operations Improvements (PPNO 0478)

This project consists of reconstructing two interchanges, adding lanes and ramps in and around
Santa Barbara, between Cabrillo Boulevard Undercrossing and Milpas Street Undercrossing.
Santa Barbara proposes to shift:  $4,264,000 in GF-RIP funds from FY 2001-02 R/W to
FY 2005-06 CON; $3,287,000 GF-RIP funds from FY 2004-05 CON Support to FY 2005-06
CON Support; and $22,042,000 GF-RIP funds from FY 2004-05 CON to FY 2005-06 CON.  In
addition, SBCAG proposes to supplement the existing programmed funding with $8,007,000 of
Santa Barbara County Measure D funds, to be distributed in the following manner:  $213,000 to
be added to FY 2003-04 for R/W Support, $5,440,000 to be added to FY 2003-04 for R/W and
$2,354,000 to be added to FY 2005-06 for CON.
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RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:

727 17 3343,100 530
0 0 0

Proposed 4,708 1,608 0 3,100
0 0

727 17 334
Change 0 (2,264) (836) 3,100

3,100 530
Total
Existing 4,708 3,872 836 0

3,100   Proposed 3,100   3,100
3,100Change 3,100 3,100

0
Measure Funds
Existing 0 0

0   Proposed 0  0
(836)Change (836) (836)
836

RIP                                     
Existing 836 836

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Santa Barbara 5

Route/Corridor

2,264

0481 448100
PA&ED
R/W

Caltrans
Caltrans

CO

Change
Proposed

(2,264)
1,608

Location
Description:

Santa Barbara County Association of Governments (SBCAG)
Northbound Auxiliary Lane & Bikeway                       
Near Summerland - Evans Avenue to Sheffield Drive undercrossing                                                                          
Construct auxiliary lane (northbound) and bikeway (Class I)                                                                           

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 3,872 3,872 530 727 17 334

Project Totals by Component

CONR/W06/07 PA&ED PS&E
R/W 
Supp

CON 
Supp

2001-02 R8.4 8.9 101
Implementing Agency: (by 
component)

FUND TOTAL
05/0604/0503/0402/03Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(2,264) (2,264) 0 0 0 0
1,608  0 530 727 17 334
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And Revises:

2,927 853 3,2875,440 31,760 1,197
0 213 0

Proposed 45,464 4,764  5,653 0 35,047
1,176 9,718 0

2,927 640 3,287
Change 11,107 (4,264)  5,653 (25,329) 35,047
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Total
Existing 34,357 9,028  0 25,329 0
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Proposed 8,007   5,653 2,354
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0
Change 8,007 5,653 2,354

0 0
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3,100Change 3,100 3,100

0
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25,329 0 4,264 22,042
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Change
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0
34,357

Location
Description:

Santa Barbara County Association of Governments (SBCAG)
Santa Barbara Operational Improvements            
Santa Barbara - Cabrillo/Hot Springs Road to Milpas Bridge                                                                                                  
Operational Improvements                                                                                                                   

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 34,357 9,028 1,197 2,927 640 3,287

Project Totals by Component

CONR/W06/07 PA&ED PS&E
R/W 
Supp

CON 
Supp

2005-06 10.8 12.8 101
Implementing Agency: (by 
component)

FUND TOTAL
05/0604/0503/0402/03Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(4,264) (25,329) 29,593 (4,264) 4,264 0 0 0 0
4,764  0 29,593 0 26,306 1,197 2,927 640 3,287
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STIP AMENDMENT 02S-119

Location Map

05-Santa Barbara

PPNO 0481

Location:   Near Summerland, Route 101 from
Evans Avenue to Sheffield Drive.

Description: Construct northbound auxiliary lane
and bikeway.



CHAIR AND COMMISSIONERS Reference No.:  2.1a.(4)
January 21-22, 2004
Page 6 of 6

STIP AMENDMENT 02S-119

Location Map

05-Santa Barbara

PPNO 0478

Location:   Santa Barbara, Route 101 from Cabrillo
Blvd./Hot Springs Road to Milpas
Bridge.

Description: Operational improvements.


